

## Annex 3

**TECHNICAL EDUCATION QUALITY IMPROVEMENT PROGRAMME (PHASE-III)**  
Equity Action Plan Jan 2020 to Sept 2020

Name of the Institute: **Chhattisgarh Swami Vivekanand Technical University, Bhilai(C.G.)**

**Part A: For soft activities**

S. No	Activity	Action to be taken	Coordinator name	Executing agency	Date and Duration	Frequency	Whether continuing from last action plan or new activity	Indicator to measure out come	Estimated Cost
1	Remedial Classes	Targeting ST/SC students with quantitative enhancement tests	EAP coordinator , CSVTU	Affiliated Institutes	Feb 20 to may 20	Continuou s in semester	No	Transactio nRate / PassingPe rcentage	200000/-
2	Video classes	Enhancing First-Year subject fundamentals, Enhancement assessment tests, with special focus on SC/ST/Female students	EAP coordinator , CSVTU	Faculties from NITs/IITs/IMs	From April 2020 (every month 3 program s)	One day	No	Transactio nRate /PassingPe rcentage	150000/-
3	Knowledge enhancement series for students.	Opportunities to Students for knowledge improvement; participation in MOOCs, SWAYAM etc	EAP coordinator , CSVTU	IITs/NITs/IMs/Industr y	From April to Septemb er 2020	Continuou s	No	Placement	200000/-

4	Programs for person with disabilities	Workshop on Disability Scenario, Legal Provisions, Schemes and Programmes for person with disabilities	EAP coordinator , CSVTU	CSVTU Bhilai	April 2020	One day	No	Pre and post test is to be conducted to measure the impact & learning of the seminar	30000/-
5	Knowledge enhancement series for faculty.	Opportunities to faculties for knowledge improvement; participation in MOOCs, SWAYAM etc	EAP coordinator , CSVTU	IITs/NITs/ IIMs/Industry	From April to September 2020	As per the course available on MOOCs platform	No	Number of faculty participated in research/ conference and papers presented/ publication	1,10,000/-
6	Women Empowerment	Health and Hygiene, entrepreneurship development for women/SC/ST	EAP coordinator , CSVTU	CSVTU Bhilai	Mar 1st week and Aug 3rd week	Quarterly	No	Pre and post test is to be conducted to measure the impact & learning of the seminar	80,000/-